
PROJECT SCHEDULE UPDATE: March 14, 2013 

CONTRACT: E8M50 
FPN(s): 429331‐1‐52‐01 & 429332‐1‐52‐01 

SR 91 (Turnpike) at I‐4 Interchange Improvements

Advertisement Date:    Sept. 17, 2012 
Phase I ELOI Response Deadline:   October 8, 2012 Time:   5:00 PM 
*Technical Review Cmte. Meeting:   October 22, 2012 Time:   1:00 PM 
*Phase I Selection Cmte. Meeting:   Nov. 5, 2012 Time: 10:00AM 
Notification to Responsive Firms of ELOI Scores: Nov. 5, 2012 Time:   4:00 PM 
Deadline for Election to Participate in Phase II:         Nov. 7, 2012 Time:   5:00 PM 
Posting of Shortlist    Nov. 8, 2012 Time:   2:00 PM 
*Pre-Proposal Meeting:                  Nov. 28, 2012 Time:   2:00 PM 

(Meeting to be held at Florida Turnpike Enterprise
Headquarters Office, Milepost 263, Building 5315
Turkey Lake Service Plaza, Ocoee, FL 34761)

ATC Meeting NO. 1    Dec. 4-5, 2012 Time:   TBD 
ATC Meeting NO. 2                  Dec. 12-13, 2012 Time:   TBD 
Phase II Technical Proposal Due Date:                Feb. 11, 2013 Time:   2:30 PM 
Question & Answer Date:                  Feb. 28, 2013 Time:   TBD 
*Technical Review Cmte. Meeting:   March 11, 2013 Time:   1:00 PM 
Bid/Price Proposal Due Date:                 March 21, 2013 Time:   2:30 PM 
*Proposal Opening:                  March 21, 2013 Time:   2:30 PM 
*Final Selection Cmte. Meeting:                 April 1, 2013  Time: 11:30 AM 
Posting of Intended Decision to Award:  April 1, 2013      Time:   4:00 PM 

*Denotes Public Meeting 

ATTENTION: Rich Nethercote 
PHONE: 407-264-3885
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